

Nota Justificativa

ANEXA la factura

SERIA. CH

NR. 047 / 14.09.2018

PLATA NR. 3
MODERNIZARE SISTEM RUTIER PE DJ 123E, MIERCUREA CIUC-PAULENI CIUC DN12A, KM 2+200-7+500 PE
SECTORUL KM 3+03-7+500

Contract nr. 10/17800/02.08.2017.

Val. lucrare realizat total	Val. lucrare realizat conform sit. nr.3 si nr.4	Val. diriginte cf. contract	Val. diriginte fara TVA	Decontat anterior	Valoare Lunara
3,794,537.59	1,410,521.50	0.88%	33,391.93	20,979.34	12,412.59
					TOTAL
					TVA
					TOTAL CU TVA

Intocmit